



Fase 1	Week 10 t/m 13	Bouwvak	Week 32 t/m 34	Kerstvakantie	Week 52 t/m 1	Fase 29	Week 22 t/m 25
Fase 2	Week 12 t/m 15	Fase 11	Week 35 t/m 37	Fase 20	Week 2 t/m 6	Fase 30	Week 24 t/m 27
Fase 3	Week 14 t/m 17	Fase 12	Week 33 t/m 38 (parallel)	Fase 21	Week 5 t/m 7	Fase 31	Week 26 t/m 29 (parallel)
Fase 4	Week 15 t/m 20	Fase 13	Week 37 t/m 40	Fase 22	Week 7 t/m 10 (parallel)	Fase 32	Week 26 t/m 29
Fase 5	Week 18 t/m 22	Fase 14	Week 39 t/m 41	Fase 23	Week 7 t/m 12	Fase 33	Week 30 t/m 33 (parallel)
Fase 6	Week 20 t/m 24	Fase 15	Week 41 t/m 45	Fase 24	Week 10 t/m 13	Fase 34	Week 28 t/m 30
Fase 7	Week 22 t/m 25	Fase 16	Week 44 t/m 46	Fase 25	Week 12 t/m 17	Fase 35	Week 30 t/m 35
Fase 8	Week 24 t/m 27	Fase 17	Week 46 t/m 49 (parallel)	Fase 26	Week 15 t/m 20	Fase 36	Week 35 t/m 37
Fase 9	Week 26 t/m 29	Fase 18	Week 46 t/m 49	Fase 27	Week 18 t/m 21		
Fase 10	Week 27 t/m 31	Fase 19	Week 49 t/m 51	Fase 28	Week 20 t/m 23		



groen
infra
sport
innovatie

BuitenGewoon